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8 August 1986

MEMORANDUM FOR THE RECORD
SUBJECT: INTERNET Microwave Relay Location

1. Due to the controversy surrounding the Hattentown Tower
alternatives are being actively pursued. At the moment, two approaches
are active. The first is to establish the specifics of relocating the
relay point to the Reston International Building and the second is to
conduct an in-depth study leading to another route connecting Reston and
Quantico, regardless of path length.

2. On August 7 a meeting was held with OTI and the Reston Inter-
national Building (RIB) Management. The situation at that site is that
MCI is planning on erecting an antenna support structure on the roof of
the RIB. This is scheduled for a hearing before the County Supervisors on
8 September with an anticipated 99% probability of approval. Once
approval is received a building permit will be obtained followed by
construction which is expected to be completed around the first of
November. The structure appears to have adequate space to support our
antennas. The question will be '"does MCI agree to our colocation on their
tower?"' If they agree, then the antenna configuration would have to be
submitted to the architectural review committee which would appear not to
be a problem since they have approved the tower on the roof to assure that
the dishes would not be visible. The long term plan would then be to seek
a zoning approval for a similar tower, also located on the roof, that
would be dedicated to FBIS, a process that will probably take 9-12 months.

3. In the interim, until the 8 September hearing, OTI has been
instructed to proceed with a further study of alternate routes from the GE
Building to Quantico. This iteration will investigate any and all routes
that are possible regardless of path length and routing. Such an approach
carries with it the implication of greater expense and more difficult
frequency coordination but may be the only alternative, if Hattentown and
Reston International Building are not possible for political reasons.

STAT

Chief, Engineering Division, FBIS

cc: D/FBIS
C/0PS
C/ESG
ANTERNET File
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